From: Apakian, Mary

To: Geiger, William

Subject: Wa0145 Metal Bank Status.
Date: Friday, June 24, 2016 8:03:16 AM
Attachments: 3340011G-34.pdf

More info: Chris Bond reported this am that stone placemen tis finished, the bathymetric
survey was completed and from what Chris has been told it was satisfactory. They have
already started what they can for the restoration (stockpiling of Reese mats and clean-up of
crushed stone pads), the rest of restoration can't begin until the crane is removed the site which
Environ won't allow CEI to do until they get the bathymetric survey sealed which apparently
won't be until Monday/Tuesday as Chris have been told their licensed surveyor who can seal is
on vacation right now.

From: Apakian, Mary

Sent: Friday, June 24, 2016 7:46 AM

To: Geiger.william@Epa.gov

Subject: FW: Report 3340011G-34 for project Metal Bank

Hi Will,

Attached is the Environ’s Daily Report from yesterday. Looks like Tie Rod testing starts as planned
on Monday. Not sure when site restoration will start — based on survey results.

What do you anticipate for your need of OS from CDM Smith next week?

MJ

From: Bond, Christopher D.

Sent: Friday, June 24, 2016 7:35 AM

To: Apakian, Mary <ApakianMJ@cdmsmith.com>
Subject: Fwd: Report 3340011G-34 for project Metal Bank

Get Outlook for i0OS

---------- Forwarded message ----------

From: "Ramboll Environ [nsteenhaut@ramboll.com]” <no-reply@archisnapper.com>
Date: Thu, Jun 23, 2016 at 8:37 PM -0400

Subject: Report 3340011G-34 for project Metal Bank

To: "eemery@ramboll.com™ <eemery@ramboll.com>, "jyeung@ramboll.com"
<jyeung@ramboll.com>, "jvitale@ramboll.com" <jvitale@ramboll.com>,

"hwayland@ramboll.com™ <hwayland@ramboll.com>,
"jcastellani@creamerenvironmental.com™ <jcastellani@creamerenvironmental.com>,
"gkowalski@creamerenvironmental.com" <gkowalski@creamerenvironmental.com>,
"George.Horvat@exeloncorp.com™ <George.Horvat@exeloncorp.com>,
"Lisa.Pfeifer@pepcoholdings.com" <Lisa.Pfeifer@pepcoholdings.com>,

"Richard.Blackman@pseg.com" <Richard.Blackman@pseg.com>,
"PEisenhauer@pplweb.com" <PEisenhauer lweb.com>, "rubind@coned.com"

<rubind@coned.com>, "Electrkeith.s.wesselman@-constellation.com"
<Electrkeith.s.wesselman@constellation.com>, "djordanger@hunton.com™
<djordanger@hunton.com>, "hass.andrew@epa.gov" <hass.andrew@epa.gov>,
"nsteenhaut@ramboll.com" <nsteenhaut@ramboll.com>,
"TCawley@creamerenvironmental.com™ <T Cawley@creamerenvironmental.com>, "Bond,
Christopher D." <bondcd@cdmsmith.com>, "Geiger.William@epa.gov"
<Geiger.William@epa.gov>, "Travis.T.Fatzinger@usace.army.mil"
<Travis.T.Fatzinger@usace.army.mil>, "David.S.Depolo@usace.army.mil"
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-06-23

Metal Bank

Sheetpile Repair

Cottman Avenue

Philadelphia, PA (US)

Report number: 3340011G-34
Date: June 23, 2016 01:57 PM

Status

6/23/2016 (Thursday) - No new material was placed today. Day 18 of Dock Welders on-site. The crane was used to reposition R6 material
from areas of high placement to areas of low placement, based on bathymetric and upland survey data. Locations where material was either
removed or placed were re-surveyed and the resulting updated survey figure was sent to Ramboll Environ and RA Consultants for review.
Weber Surveying was on-site to assist with movement of R6 material. Welders continued installation of remaining support brackets and
began fabrication/assembly of tie-rod test "boxes" which will be used to assist with upcoming tie-rod testing. CEl conducted turbidity
monitoring once today, at approximately 0750. The turbidity readings did not exceed performance criteria.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEl on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site.
0645 to 1315 - Weber Surveying on-site to assist with repositioning material from areas of high placement to areas of low placement, based
on results of the merged bathymetric and upland survey data.

0700 - CEl performed health and safety meeting.

0710 - Crews mobilized to work areas.

0720 to 1500 - Dock welders continued installation of remaining waler support brackets, and began fabrication/assembly of tie-rod test
"boxes" which will be used to assist with upcoming tie-rod testing.

0730 to 0845 - CEl took turbidity readings and adjusted the turbidity curtain. The turbidity readings did not exceed performance criteria.
0800 to 1400 - The crane was used to move material from high placement to low placement areas, directed by the CEl spotter and Weber
surveying.

0900 to 1400 - The front loader was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area.

1530 - Ramboll Environ and CEl off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Friday 6/24

Complete waler repair work (tentative)

- Complete any remaining welding of waler and support brackets

- Seal welds and other bare steel areas along waler and support brackets
Continue fabrication of tie-rod test "boxes"

Monday 6/27
Begin tie-rod testing (tentative)

Tuesday 6/28
Continue tie-rod testing
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Wednesday 6/29
Continue tie-rod testing

Thursday 6/30
Continue tie-rod testing (tentative)

The following activities will also take place over the next week, although the exact dates are unknown:

- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

- Surveyor will be on-site during tie-rod testing

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 v v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com b 4 v
[Ramboll]

Oversight June Yeung 609-977-5899 X v
[Ramboll] jyeung@ramboll.com

CEI Project Superintendent John Castellani 201-522-5089 v v
[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com

CEl Project Manager Gary Kowalski 201-376-7153 v v
[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com

Laborer Laborer 1 v

[Creamer Environmental, Inc.]

Laborer Laborer 2 v
[Creamer Environmental, Inc.]

Laborer Laborer 3 b 4
[Creamer Environmental, Inc.]

Laborer Laborer 4 X
[Creamer Environmental, Inc.]

Regulator Andrew Hass hass.andrew@epa.gov X v
[USEPA]

Ramboll Project Manager Nicholas Steenhaut 617-946-6109 X v
[Ramboll] nsteenhaut@ramboll.com

EPA Oversight Chris Bond 484-354-4754 X v
[CDM Smith] bondcd@cdmsmith.com
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EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Operator
[Creamer Environmental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]

Visitors

No visitors today

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

David Depolo

Steve Glazier

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Operator 3

Qiler 1

Welder 1

Welder 2

Welder 3

David.S.Depolo@usace.army.mil

484-343-6912

glaziersd@cdmsmith.com

Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

walter@racllc.com

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking

No material was delivered today, and no material was placed today. CEIl will reassess material needs following results of the bathymetric and
upland survey.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEl completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results are currently being
reviewed by Ramboll Environ and RA Consultants.

Observations
Remark Description Assignee(s):

Tie-Rod Testing

v Preparing for tie- (see pics below)
rod testing [33.1]

View of tie-rod test "box" .

Welders fabricating tie—ro test "box"
Sheet Pile Wall

v Dock Welders Dock welders continue waler repair activities. John Castellani
continuing waler Walter Papp
repair [17.1]
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Surveys

v Weber and CEI (see pics below)
addressing surveyed

low and high spots

[34.1]

uIIing aterial

Relocating material from high spot in Zone 2 to low spot in Zone
3 (facing N)
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CEl and Weber surveying final mat
(facing S)

Testing and Monitoring

e

rial placement locations

Monitoring and survey data will be provided as it becomes available. Turbidity readings did not exceed performance criteria.

Documents

Description

Baseline Bathymetric Survey

Baseline Wall Survey

Turbidity Monitoring 05/10/2016

Stone Delivery Tickets 05/09/2016

Turbidity Monitoring 05/11/2016

Stone Delivery Tickets 05/11/2016

Stone Delivery Tickets 05/10/2016 (Revised)
Stone Delivery Tickets 05/12/2016

Turbidity Monitoring 05/12/2016

Turbidity Monitoring 05/13/2016
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Status

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani
Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani
Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani
Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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<David.S.Depolo@usace.army.mil>, "Glazier, Steven D." <qglaziersd@cdmsmith.com>,

"walter@racllc.com” <walter@racllc.com>, "joe@racllc.com" <joe@racllc.com>
Cc: "nsteenhaut@ramboll.com™ <nsteenhaut@ramboll.com>

Enclosed please find the Daily Report for 2016-06-23 for project Metal Bank .

Thanks,

Turbidity report 6 _23 2016.pdf

http://archisnapper.com
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